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On & June 1953, etripe 1 and 5 of the rwway at Sshorfheide airfisld had been
concreted up to about 2,800 metera. The /mndividua' concrete slabs of the runway

strips were 7.4 x 7 meters. Strip 3 was «umyleted nnd had a total length of 3,500
matars. Vork on strip 2 had started from the west md. ‘he zoncreting of strip 2
started at the enst end on about 3 June., lhe work 'm the stripe was completed in the
following sequence: ground was leveled ar | rolled; ground was covered with felt paper;
concrete was spread over the paper. Sourc: stated -iaxed paper had been substituted

for the felt paper but had proved unsuitei le, Sour e believed th.t sonersted strips

i %o 5 would be built first and not.as I:d been p. anned, gtrips 1, 3, 5, 7, 9,and 11,
He thought that the change was made becau 12 the cor creting work on strips 6 through 11
regquired a shifting of the field rallroadt. . tota) of 42,681.48 square meters and
57,185,483 square meters were concreted re: pectivel; from 13 #pril to 27 May and from
13 fpril to 3 June 1953. Surveying engine - Huebms: (fnu) steted that the elevation of
the cross section in the midd.e of the rw vay wou'c. be 15 cm.and that the runway would
slope about 4 meters from eas:i %o west. Ten van-i ke trucks of Humgarian meke ,which
hed pneumatic tires, were employed to haul ‘oneret: from the mixers %o the worlcing
places and vould replace the field railway for which no more reils wers available.

Kutscher (fmu), commercial manager of the \derground work section.stated that delays
resulted from the insufficlent capacity of - e two cement mixersz. He smaid preparatlons
wore under wey for the construction of a nev mixing installation east of the field, He
also sald thet water pipes to this installat »n from Beber Lake had been leid during
the first days of Juna, )

The total labor employed at the airfield in 1 e May mucbered 2,059 with most of the
workers besing engazed in the subsurfece consty eticn. 4 %otsl of 202 eonstruction
workers quring the. first days of June were emp. uyed on the surface construction aend
90 percent of the billeting mreas had been comp 'eted. Source learned from a situation
report, which had to be sulmitted every 10 days, that the construction of subsidiary
installations had not yet been started at the ai.'field. In early June, the site,which
had flo.W 101, had the cover designation "Shumotov Unit®, Lisutenant Colonel Shumctov
{fm) had recently been appeointed as construction superviacr.

Work on the spur track was continued. On 6 June, iV was laid as far as forest section

lo. 156, The rails of the connecting track were screved to the ties and the rails of the
spur track were fltted with mails, Eauunion Erandenburg received orders from the Soviet
sconstruction staff to construct the road bed of the ronnecting track at the interaection
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with the Gross Doelln-Vietmannsdorf road, in accordance with prescribed
gtandards. A '

4 total of 26 pipes consisting of red=brown drainage tubes, about 30 cm.long

spd 10 com. in diameter and arranged closely together,lay in a north-gouth direciion
in the middle of the excavition for the runwaey. The pipes covered the width of

the entire runway. £ foreman ctated thot they were laid for cublese.

Supplies received from & Februwry to 26 May 1953 included 9,945 tons of Portland
cenent, 13,761.91 tons of 7/15 type chippings, and 37,584,001 tons of pravel.
Between 8 Februcry and 4 June, the following material arrived: 10,506 tons of
Portlend cement, 15,605.10 tons of 7/15 type chispings, 21,239.73 tons of 15/30
type chippings, 47,903.19 tons of gravel, -and 517.2 tons of coal. :

“he Soviet workers and guard detail vacated the temporsry buildings of the billeting
avea in late Mezy and moved to the adminigtrative building in the area of the naw
quarters. ‘he temporary buildings were then msde available te Bauunion Lrandenburg
in which to quarter construction workers whose quarters were overcrowded.

Prom a construction order received during the last days of llay source determined
thet the runway was scheduled to Le covered with_495 concrete slabs, each 7
aeters long x 7.4 meters wide,and 11 slabs wide.

Holes, esch cbout 7 meters deep, 25 meters wideyand 60 weters long, were
sxeavated in the two cleared areas on the northern edge of the woods ecast of
Vi etmannadorf-Cross ¥o0elln road. ‘ ' '

In late Hay, the guartering buildings, in forest section Ho.120, were comsleted

- sxpept for some work on the interior.

On 12 June, two concrete strips of the runway, each 7.4 meters wide, were
sompleted on the entire length of the runvay. York om two additional strips from
the west wes completed es far as forest section No.190. Some of the completed
concrate slabs showed cracks. &8 was re-orted previcasly. Allegedly, the runway
was to be comoleted by 1 October 1953.% :

The work time of the econcrete workers ~as increaszed to 10 hours per day. There
were two shifts, one working from 6 a.n. 4o 4 p.m. and the other from 4 p.m. to
2 a.m. Additional mixing machines were to be used on 15 June.

The clearing of woods was conducted on & large scale during May and early June,
Rooting of stumps wes to be done in mid-June. The purpose of the elearings could
not be determinsd as no surveying was under wayo

s switeh wes being insta&le& on the second railroad truck zbout 80 meters east of
the Vietmannsdorf-lross »aelln road.

Woodsn markers, about 40 meters apart, were erected along the runwey. Prior to
4 June, concrete sirips 1 and 5 had been completed as far as marker No. 79, strip 2
as far as marker Ho,29, and strip 3 o a length of 3,500 meters. Work on sirip 4

_ was not yet started.

Work on the runway involved leveling the cleared ground by means of a tractor
with a scraper blade. Then the ground vas compzcted by meeans of a mobile Diesel
rammer. ‘he surfzce vas then smoothed by a leveler and hand work. Subgeguently,
the runway was staked off by pegs and the concrete forms were put in place. The
apil within the forms was then wetted for the first time, compacted by hand
vommers, sod covergd with felt papers Ine conerete migture was then poured %o
a depth of 40 em.™
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L7. Mezsuring wats which had been built for mixing the conerete,in proper
proportlong wers not genersily used,in order to save tinme. hey remeined,
however, nenr the mixing mechines and were used when inspections ané checks were
held by the Soviets. '

18. The concrete slabs on the runway had a length of 7 meters and a width of 7.4
meters. “ur:»;ng eonstruction work, however, differsnces in iz width of up to 7 cm.
were observed. No means of compensating these differences could be determined up
to & June.

i9. Some of the completed concrete slabs showed eracks. Construction superintendent
Kunze {fnu) seid that this was the result of poor mixing in the concrete mixing
machines as a check on such a crack proved that the percentage of chippings in
the conerete mixture was $oo high. Although the material was to be mixed for at
isast 3 mimntes 1t was observed thet the procedure actually lasted only 1.5 %o
2 mizutes. “he production quota would not be fulfilled if ihe mixture were
alloved to De mixed the required time of 3 minutes.

20. Cement which arrived in sacks ceme from Karsdorf. Some of the sacks bore the '
ingeription Portland cement, mark 325 Din 1164 and were marked by blue stripes
along the bottom edge. Qther gacks had only the inscripiion Kersdorf.t ’

%1, %he concrete expansion joint between the ilndividual conecrete slebs wes 24 om.
wide. The set up of the expanasion joints was changed. Source made a sketch of
auch ap eyvpansion joint. i

2. In early June, the "1etmannsdorf-Gross Doalln road wae declared off limits,
South of the runvay,in line with the personns: office,was a gate with a guard
atation, where factory police ehecked the Incoming and outgoing persons.
fnotker barrler was at the intersection of the road and the railrcad line, where
Soviet soldiers wearing red-bordared black epaulets were posted. 4 third barrier,
whlch was also gusrded by soldiers wesring red-bordered black epavlets,was

25X1 ebout 300 meters porth of the runvway. The Gross Doelln - Grossveeter road which
ren through the wooded srea wes released for public traffic and wes free of
eontrol.

3. On 3C May, 3-story brick buildings werc observed at the field, In scume of then,
Litting work wes under wey. One buflding,which housed the Soviet sdministration
office, had the designation Romenenkov Hemdquarters.4 All documents cbaerved
there bore the same designation. Source believed that the path between the
Semperary tuilding which houssd the administration of the Bauunion end the
vrick buildings was to be paved. foad construction materisl had already
been stored on both sides of the puth.

2o Glesaring work in forsst sections Nos.194 and 190, which was reported previously,
was completed belween the runway and the taxiway in early June 1953. Clearing
work was alse completed on the entire length of the taxlway south of the
sumwey and uprooting was dome west of Vietmanusdorf-Gross Uoelln ioad. East of
this road, the cut timber was shipped away. Clearing work wes alsc being done on
a strip, about 100 meters wide, outsids of the northern end southern fence around
e field and as far us forest sections Nos 218, 220, 162,and 163, This work
wideh was being done for fire precaution, was conducted by the forest adminisiration
and not by ithe Bauuaion.

2% Ia total of 2,081 workers under the
~PUpBTVISION ol construction superiniendent Kosts {fnu) wore employed at the field
25X1 or L June 1953, _

26, On 3 June, leading members of the Bauuwaion Brandenburg conferred with scme
unidentified members of 2 ministry in order to determine the pumber of
construction workers who could bes replaced by convicte.
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During a conference of the leading members of the Bauunion Brandenburg

op 10 Juns, & hint was dropped that in the fubure, Soviet irmy and VP
sonstruction projects would be no lonyer be carried out by eivilian
Bawunions. It appeared doubtful whether work on the runwey at Schorfheide
zirfield will be allowed %o continue.

mgmﬂgg Work on Ui v of Schorfheids airfield progressed in
accordance with the planoi

1 | If work continufs gl the sae rate, the runwady will
be compieted by early October 1953. “he course of the taxlway south of
the runwzy has not been determined,

ggmm“ lieutenant Colonel Smmotov replaces Colonel Kirik (fmuj,
who returned to the USSR, _ :

:lgme;ﬁ& for sketeh of expangion joint, see Annex.

) Comment. Romenenkov, whose grade is unknown, is the representative
of the Soviet construction staff, Werder, at Schorfheide eirfield.
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Conerste lgvers with fxpansion Joints Observed op the Runvev at
sSchoxfhelde Airfield
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The set wp of the expansica joint vas changed by putting the side with section d
upward. This was desipned to effect & belier comnecting beiween the Individusl
concrete slsbs and the exssznsion Joints. Defore conersiting starts, sn iron rod,

‘1 en.wide, is plsced on top of seection d. This rod is renoved after concreting and
thus ‘leasves & joint, 16 cm.deep and 1 cm wide, between the slabs. This Joint is

fil =d with a ter product which expinds or contrachs with prevailing weather
cenditions.
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